
Georgia Date:

User: scordner Department of Transportation Page 1 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1371 Days

01/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 97.59

1338 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,334,176.74

$23,800,000.00

$46,000.99

99.83%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $26,334,176.74 $23,800,000.00 $46,000.99 99.83% $143,759.18

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: scordner Department of Transportation Page 2 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $23,659,358.57 $23,529,975.32 $129,383.25

Non-Participating $2,628,817.18 $2,614,441.25 $14,375.93

Total Earnings $26,288,175.75 $26,144,416.57 $143,759.18

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $26,288,175.75 $26,144,416.57 $143,759.18

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $26,288,175.75 $26,144,416.57

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $143,759.18

$0.00$0.00



Georgia Date:

User: scordner Department of Transportation Page 3 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 1,863.745

 72.000 .000

ECTC No 1

ECTC No 1

1,863.745 $.00 $134,189.64

Category Amount: $0.00 $188,189.64

Category Number: 0050 RETAINING WALLS

0009 207-0203     FOUND BKFILL MATL, TP II CY  17.000 52.463

 67.030 .000

 

 

52.463 $.00 $3,516.59

Category Amount: $0.00 $3,516.59

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .990

 1696321.190 .008

STP00-0004-00(166)

 

.998 $13,570.57 $1,692,928.55

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  180.000 280.320

TL & H LIME 111.520 .000

 

 

280.320 $.00 $31,261.29

0040 413-1000     BITUM TACK COAT GL  2,650.000 5,411.000

 5.930 .000

 

 

5,411.000 $.00 $32,087.23

Category Amount: $13,570.57 $1,756,277.07

Category Number: 0030 EROSION CONTROL

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,760.000 2,668.736

 47.850 .000

 

 

2,668.736 $.00 $127,699.02

Category Amount: $0.00 $127,699.02



Georgia Date:

User: scordner Department of Transportation Page 4 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 441-0104     CONC SIDEWALK, 4 IN SY  2,862.000 3,907.840

 36.520 496.644

 

 

4,404.484 $18,137.44 $160,851.76

0054 441-0108     CONC SIDEWALK, 8 IN SY  724.000 784.011

 64.220 -256.253

 

 

527.758 $-16,456.57 $33,892.62

0055 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  220.000 424.000

 60.440 .000

 

 

424.000 $.00 $25,626.56

0059 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  60.000 2,472.509

 25.180 -296.120

 

 

2,176.389 $-7,456.30 $54,801.48

0065 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  20.000 29.150

 244.310 .000

 

 

29.150 $.00 $7,121.64

0080 634-1200     RIGHT OF WAY MARKERS EA  41.000 .000

 229.700 41.000

 

 

41.000 $9,417.70 $9,417.70

Category Amount: $3,642.27 $291,711.76

Category Number: 0020 DRAINAGE

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  122.000 167.500

 58.350 .000

(REINF CONCRETE PIPE)

 

167.500 $.00 $9,773.63

0125 668-2100     DROP INLET, GP 1 EA  7.000 9.000

 2799.000 .000

 

 

9.000 $.00 $25,191.00

Category Amount: $0.00 $34,964.63



Georgia Date:

User: scordner Department of Transportation Page 5 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 75.231

 306.930 .000

 

 

75.231 $.00 $23,090.65

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 860.837

 49.110 .000

 

 

860.837 $.00 $42,275.71

0140 700-6910     PERMANENT GRASSING AC  2.200 4.929

 798.000 .000

 

 

4.929 $.00 $3,933.34

0155 700-8000     FERTILIZER MIXED GRADE TN  1.000 3.010

 730.480 .000

 

 

3.010 $.00 $2,198.74

0165 716-2000     EROSION CONTROL MATS, SLOPES SY  4,870.000 8,385.641

 1.200 .000

 

 

8,385.641 $.00 $10,062.77

Category Amount: $0.00 $81,561.21

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.780

 429.690 .000

 

 

1.780 $.00 $764.85

0175 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  27.000 4.500

 135.050 1.500

 

 

6.000 $202.58 $810.30

0185 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,400.000 6,954.500

 0.800 .000

 

 

6,954.500 $.00 $5,563.60



Georgia Date:

User: scordner Department of Transportation Page 6 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0195 171-0010     TEMPORARY SILT FENCE, TYPE A LF  21,000.000 9,998.875

 1.410 3,332.960

 

 

13,331.835 $4,699.47 $18,797.89

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 9,080.625

 2.800 3,026.877

 

 

12,107.502 $8,475.26 $33,901.01

Category Amount: $13,377.31 $59,837.65

Category Number: 0010 ROADWAY

0315 437-1571     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF  15,090.000 13,313.847

 23.920 1,871.150

 

 

15,184.997 $44,757.91 $363,225.13

0320 437-2571     CIRCULAR GRANITE CURB, 5 IN X 17 IN, TP A LF  820.000 849.833

 34.000 81.170

 

 

931.003 $2,759.78 $31,654.10

Category Amount: $47,517.69 $394,879.23

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 19,090.000

 1.040 .000

 

 

19,090.000 $.00 $19,853.60

Category Amount: $0.00 $19,853.60

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 39.000

 613.850 2.000

 

 

41.000 $1,227.70 $25,167.85

Category Amount: $1,227.70 $25,167.85



Georgia Date:

User: scordner Department of Transportation Page 7 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 SIGNALS / ITS

0410 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .850

 85757.940 .050

1

 

.900 $4,287.90 $77,182.15

0435 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,045.000 1,808.000

 7.870 237.000

 

 

2,045.000 $1,865.19 $16,094.15

Category Amount: $6,153.09 $93,276.30

Category Number: 0050 RETAINING WALLS

0464 500-3107     CLASS A CONCRETE, RETAINING WALL CY  217.000 286.472

 647.550 .000

 

 

286.472 $.00 $185,504.94

Category Amount: $0.00 $185,504.94

Category Number: 0090 CITY OF ATLANTA

0495 670-1060     WATER MAIN, 6 IN LF  70.000 115.880

 329.700 .000

W/RESTRAINED JOINTS

 

115.880 $.00 $38,205.64

0565 670-4000     FIRE HYDRANT EA  29.000 30.000

 6090.000 .000

SINGLE MAIN CONN

 

30.000 $.00 $182,700.00

0570 670-4000     FIRE HYDRANT EA  18.000 16.000

 8295.000 .000

DUAL MAIN CONN.

 

16.000 $.00 $132,720.00

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  9.000 12.000

 1050.000 .000

 

 

12.000 $.00 $12,600.00

0725 600-0001     FLOWABLE FILL CY  172.000 322.827

 193.980 .000

 

 

322.827 $.00 $62,621.98



Georgia Date:

User: scordner Department of Transportation Page 8 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

Category Amount: $0.00 $438,178.14

Category Number: 0100 PATH

0815 441-0105     CONC SIDEWALK, 5 IN SY  2,133.000 2,320.832

 36.520 .000

 

 

2,320.832 $.00 $84,756.78

0830 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  74.000 236.000

 57.810 .000

(CORRUGATED METAL PIPE)

 

236.000 $.00 $13,643.16

0865 700-6910     PERMANENT GRASSING AC  .600 .865

 798.000 .000

 

 

.865 $.00 $690.27

0940 900-0526     BOLLARDS EA  2.000 .000

 927.740 5.000

 

 

5.000 $4,638.70 $4,638.70

Category Amount: $4,638.70 $103,728.91

Category Number: 0090 CITY OF ATLANTA

1001 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 8,147.501

 28.420 .000

SA #1

SA #1

8,147.501 $.00 $231,551.98

1004 670-1060     WATER MAIN, 6 IN LF  .000 198.670

 329.700 .000

WITH RESTRAINED JOINTS

SA #1

198.670 $.00 $65,501.50

1005 670-1080     WATER MAIN, 8 IN LF  .000 456.610

 341.250 .000

WITH RESTRAINED JOINTS

SA #1

456.610 $.00 $155,818.16



Georgia Date:

User: scordner Department of Transportation Page 9 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

1006 670-1120     WATER MAIN, 12 IN LF  .000 1,504.720

 407.400 .000

WITH RESTRAINED JOINTS

SA #1

1,504.720 $.00 $613,022.93

1008 670-1200     WATER MAIN, 20 IN LF  .000 176.390

 572.250 .000

WITH RESTRAINED JOINTS

SA #1

176.390 $.00 $100,939.18

Category Amount: $0.00 $1,166,833.75

Category Number: 0010 ROADWAY

1016 004-0022     EXTRA WORK - LS  .000 .000

 14971.000 1.000

Utility Conflicts - Sewer Lines

                                                            

1.000 $14,971.00 $14,971.00

1017 004-0022     EXTRA WORK - LS  .000 .000

 4989.000 1.000

Utility Conflicts - Water Services Lowered

                                                            

1.000 $4,989.00 $4,989.00

1018 004-0022     EXTRA WORK - LS  .000 .000

 358.000 1.000

Utility Conflict- Irrigation Line Moved

                                                            

1.000 $358.00 $358.00

1075 318-3000     AGGR SURF CRS TN  400.000 544.210

 100.000 .000

 

 

544.210 $.00 $54,421.00

Category Amount: $20,318.00 $74,739.00

Category Number: 0070 LANDSCAPING

1095 700-9300     SOD SY  1,850.000 1,826.553

 6.080 191.347

 

 

2,017.900 $1,163.39 $12,268.83



Georgia Date:

User: scordner Department of Transportation Page 10 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 5,106.728

 75.000 .000

 

 

5,106.728 $.00 $383,004.60

Category Amount: $1,163.39 $395,273.43

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 4,180.589

 132.590 .000

 

 

4,180.589 $.00 $554,304.30

1115 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  4,352.000 4,978.001

R-MODIFIED BITUM MATL & H LIME 127.280 .000

 

 

4,978.001 $.00 $633,599.97

1125 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  500.000 2,982.815

 175.000 .000

 

 

2,982.815 $.00 $521,992.63

1130 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.070 8.456

 613.850 .000

 

 

8.456 $.00 $5,190.72

1135 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  32.000 37.000

 69.360 .000

 

 

37.000 $.00 $2,566.32

Category Amount: $0.00 $1,717,653.94

Category Number: 0020 DRAINAGE

1180 670-1160     WATER MAIN, 16 IN LF  50.000 124.060

 421.050 .000

W/RESTRAINED JOINTS

 

124.060 $.00 $52,235.46

1195 670-2200     GATE VALVE, 20 IN EA  20.000 22.000

 15120.000 .000

 

 

22.000 $.00 $332,640.00



Georgia Date:

User: scordner Department of Transportation Page 11 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31

1310 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  20.000 63.000

HAN 4 INCH 735.000 .000

(NEW METER BOX)

 

63.000 $.00 $46,305.00

1315 670-1528     CAP & REMOVE EXISTING WATER LINE, 20 IN EA  3.000 6.000

 3780.000 .000

 

 

6.000 $.00 $22,680.00

Category Amount: $0.00 $787,635.77

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1365 682-9950     DIRECTIONAL BORE - LF  735.000 1,028.000

 12.590 .000

3 IN

 

1,028.000 $.00 $12,942.52

1380 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  2.000 3.000

 1155.000 .000

(CONNECTION TO EXISTING 2 1/2 IN WATER M

AIN)

3.000 $.00 $3,465.00

1420 999-0150     CONSTRUCTION OF COVERED BOARDWALK - COMPLETELS  1.000 .984

 595810.240 .006

 

 

.990 $3,574.86 $589,852.14

1425 999-0160     GOLF NETTING FENCE - COMPLETE SY  2,223.000 .000

 30.690 188.174

 

 

188.174 $5,775.06 $5,775.06

Category Amount: $9,349.92 $613,596.43



Georgia Date:

User: scordner Department of Transportation Page 12 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

1501 001-8012     MATL ORDERED NOT USED - EA  .000 94,850.340

 1.000 .000

Enter Total Invoice Amount  $ for Quantity

Enter Total Invoice Amount $ for Quantity

94,850.340 $.00 $94,850.34

Category Amount: $0.00 $94,850.34

Category Number: 0030 EROSION CONTROL

3002 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 45.000

 24.000 15.000

SA #3

ADDED BY SA #3

60.000 $360.00 $1,440.00

3003 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 9.750

 800.000 3.250

SA #3

ADDED BY SA #3

13.000 $2,600.00 $10,400.00

3004 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 30.000

 200.000 10.000

SA #3

ADDED BY SA #3

40.000 $2,000.00 $8,000.00

3008 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  .000 14.000

 275.000 .000

CO CORRECTS CO #5

CO CORRECTS CO #5

14.000 $.00 $3,850.00

Category Amount: $4,960.00 $23,690.00

Category Number: 0020 DRAINAGE

5005 668-5000     JUNCTION BOX EA  .000 9.500

 1500.000 .000

SA #5

SA #5

9.500 $.00 $14,250.00

Category Amount: $0.00 $14,250.00

Category Number: 0010 ROADWAY

9080 611-8050     ADJUST MANHOLE TO GRADE EA  .000 37.000

 750.000 5.000

Manhole adjustment

                                                            

42.000 $3,750.00 $31,500.00



Georgia Date:

User: scordner Department of Transportation Page 13 of 13

Pay Period: 12/01/2017

to 12/29/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0040

01/22/2018

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9110 437-1572     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP B LF  .000 952.000

 31.920 420.000

SA #6

ST GRANITE CURB,5X17,TP B

1,372.000 $13,406.40 $43,794.24

Category Amount: $17,156.40 $75,294.24

Category Number: 0020 DRAINAGE

9130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  .000 373.830

 25.180 27.170

SA #7

SA #7

401.000 $684.14 $10,097.18

9160 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  .000 5.500

 287.440 .000

SA #7

SA #7

5.500 $.00 $1,580.92

Category Amount: $684.14 $11,678.10

Project Total Amount: $143,759.18 $26,288,175.75


